



## Charting the Course to 2025: The York County Comprehensive Plan Review Comprehensive Plan Steering Committee

<b>Comprehensive Plan Review Revised Tentative Steering Committee Work Program &amp; Schedule</b>	
<b>Action</b>	<b>Time Frame</b>
Steering Committee kick-off meeting	7/22/04
Joint Steering Committee/COG meeting	8/04
Develop and approve survey questions	8/04 – 9/04
Neighborhood public meetings	9/04 – 10/04
Telephone survey conducted by consultant	1/05 – 2/05
Steering Committee reviews public input from neighborhood meetings and survey results	2/05 – 3/05
Steering Committee reviews draft plan elements	5/05 – 6/05
Steering Committee reviews/revises Land Use Map and element	5/05
Steering Committee approves draft plan	6/05 – 7/05
Planning Commission (PC) work sessions to review and discuss draft Plan	7/05
PC Public Hearing; PC approves/certifies draft Plan	7/05
BOS work sessions to review draft Plan	8/05 – 9/05
BOS public hearing/approves updated Plan	9/20/05