

COUNTY OF YORK

MEMORANDUM

DATE: September 16, 2005 (BOS Mtg. 10/4/05)

TO: York County Board of Supervisors

FROM: James O. McReynolds, County Administrator

SUBJECT: Approval of Procurement Action

The attached resolution provides for the approval of County purchases by the Board of Supervisors in accordance with its policy for procurements of over \$30,000. The Board's approval is requested for procurement of the following:

Skimino Hills Sanitary Sewer Project – Contact I – Due to delays occasioned by poor weather and unanticipated underground utility conflicts, the Department of Environmental and Development Services requires a 90-day time extension for the above referenced project. County Purchasing Policy requires that an extension of time beyond 20 percent of the original contract time period be approved by the Board. The original contract time for this Project was 365 days to reach 'Substantial Completion' and 395 to reach 'Final Completion.' The 90-day extension requested exceeds the threshold of 79 days based on the Final Completion time frame.

This procurement has been conducted in accordance with State procurement laws and/or County procurement policy, and I recommend it be approved through the adoption of proposed Resolution R05-172.

Sawyer/3681
Attachment

- Proposed Resolution R05-172