

BOARD OF SUPERVISORS
COUNTY OF YORK
YORKTOWN, VIRGINIA

Resolution

At a regular meeting of the York County Board of Supervisors held in the East Room, York Hall, Yorktown, Virginia, on the ____ day of ____, 2005:

Present

Vote

James S. Burgett, Chairman
Walter C. Zaremba, Vice Chairman
Sheila S. Noll
Kenneth L. Bowman
Thomas G. Shepperd

On motion of _____, which carried ____, the following resolution was adopted:

A RESOLUTION TO AUTHORIZE THE COUNTY ADMINISTRATOR TO EXECUTE A CHANGE ORDER TO EXTEND THE TIME FOR COMPLETION OF THE SKIMINO HILLS SANITARY SEWER PROJECT – CONTRACT 1.

WHEREAS, it is the policy of the Board of Supervisors that “the time of performance for any contract shall not be extended by more than 20 percent of the original term of the contract or thirty (30) days, whichever is greater, without prior approval by the Board”; and

WHEREAS, the County Administrator has determined that the following request to extend time on an existing contract is greater than 20 percent of the original contract period, and that all applicable laws, ordinances, and regulations have been complied with;

NOW, THEREFORE, BE IT RESOLVED by the York County Board of Supervisors this ____ day of ____, 2005, that the County Administrator be, and hereby is, authorized to execute procurement arrangements for the following:

	<u>AMOUNT</u>
Skimino Hills Sanitary Sewer Project (time extension of 90 days)	\$0