



Charting the Course to 2025:
The York County Comprehensive Plan Review
Comprehensive Plan Steering Committee

Comprehensive Plan Review Tentative Steering Committee Work Program and Schedule	
Action	Time Frame
Steering Committee kick-off meeting	7/22/04
Joint Steering Committee/COG meeting	8/04
Develop and approve survey questions	8/04 – 9/04
Neighborhood public meetings	9/04 – 10/04
Telephone survey conducted by consultant	9/04 – 10/04
Steering Committee reviews public input from neighborhood meetings and survey results	10/04 – 11/04
Steering Committee reviews draft plan elements	11/04 – 3/05
Steering Committee reviews/revises Land Use Map and element	3/05 – 4/05
Steering Committee approves draft plan	5/05
Planning Commission (PC) work sessions to review and discuss draft Plan	5/05
PC Public Hearing; PC approves/certifies draft Plan	6/8/05
BOS work sessions to review draft Plan	6/05 – 9/05
BOS public hearing	9/6/05
BOS approves updated Plan	9/20/05