

**From:** [crystal.b.bright](mailto:crystal.b.bright)

**Date:** May 29, 2024 at 9:02:40 AM EDT

**To:** "Drewry, M. Wayne" <[Wayne.Drewry@yorkcounty.gov](mailto:Wayne.Drewry@yorkcounty.gov)>, "Noll, Sheila S." <[noll@yorkcounty.gov](mailto:noll@yorkcounty.gov)>, "Roane, Stephen" <[Stephen.Roane@yorkcounty.gov](mailto:Stephen.Roane@yorkcounty.gov)>, "Shepperd, Thomas" <[shepperd@yorkcounty.gov](mailto:shepperd@yorkcounty.gov)>, "Holroyd, Douglas" <[Douglas.Holroyd@yorkcounty.gov](mailto:Douglas.Holroyd@yorkcounty.gov)>, "Bellamy, Mark" <[bellamy@yorkcounty.gov](mailto:bellamy@yorkcounty.gov)>, "Fuller, Brian" <[bfuller@yorkcounty.gov](mailto:bfuller@yorkcounty.gov)>, "Whittaker, Gail" <[whittgl@yorkcounty.gov](mailto:whittgl@yorkcounty.gov)>, - Public Affairs <[publicaffairs@yorkcounty.gov](mailto:publicaffairs@yorkcounty.gov)>, "Kopczynski, Stephen" <[kopczyns@yorkcounty.gov](mailto:kopczyns@yorkcounty.gov)>, - Sheriff's Office <[sheriff@yorkcounty.gov](mailto:sheriff@yorkcounty.gov)>, "Segerblom, Sean" <[segerbls@yorkcounty.gov](mailto:segerbls@yorkcounty.gov)>, - Fire & Life Safety Office <[flsafety@yorkcounty.gov](mailto:flsafety@yorkcounty.gov)>, "Hall, Terry" <[hallt@yorkcounty.gov](mailto:hallt@yorkcounty.gov)>

**Subject:** [EXTERNAL] Dominion Energy - Yorktown Power Station - Decommissioning Update

Good morning,

I hope you are all doing well.

I wanted to share an update on our decommissioning progress at our Yorktown Power Station in case you get questions from residents.

Our contractor is mobilizing and setting up to begin the demolition of the Unit 3 stack. This demolition will be a slow process. Work to the internal structure of the stack – the liner -- will happen first. When that is completed, our contractor will remove the red and white paint on the outside of the stack before removing the outer shell. This work is estimated to take approximately seven (7) months. This portion of the demolition is estimated to be completed by January 2025.

Please let me know if you have any questions regarding the Yorktown Power Station decommissioning process.

Thank you,

**Crystal B. Bright**

External Affairs Manager

State and Local Affairs – Virginia

Dominion Energy Services, Inc.

4059 Ironbound Road, Williamsburg, VA 23188

Mailing Address: P.O. Box 26666, Richmond, VA 23261



