



SIX-YEAR SECONDARY ROAD CONSTRUCTION PLAN

Comparison and Status Summary

Adopted Priority Ranking	Proposed Priority Ranking	Project	Current Status
FY2000- 2005	FY2001- 2006		
1	-	Grafton Drive – reconstruct between and including intersections with Route 17 and also including bike lanes and a sidewalk on the west side	Project under construction
2	-	Wolfrap Road – improvements at Route 17 intersection	Complete
3	1	Lakeside Drive – intersection improvements at Beechwood Drive, Bailey Road, Showalter Road, Winders Lane, Yorkville Road, Old Lakeside Drive, and Dare Road. Several of these areas overlap and will be designed with full-width turn lanes between intersections.	Advertisement: December 2000 Construction: December 2001
4	2	Dare Road--install a left turn lane along westbound lane at Constitution Drive	Advertisement: April 2000 Construction: December 2000
5	3	Big Bethel Road – intersection improvements at Route 134 and Route 171 intersections	Advertisement: February 2001 Construction: November 2001
6	4	Fort Eustis Boulevard Extension – construct a new road on a new location between the current terminus at Patriot Square Shopping Center and Goodwin Neck Road at its intersection with Seaford Road	Advertisement: July 2002 Construction: December 2003
7	5	Penniman Road – reconstruct using a curb & gutter section from Alexander Lee Parkway to Fillmore Drive	Advertisement: July 2001 Construction: July 2002
8	6	Carys Chapel Road – intersection widening and improvement at Victory Boulevard (Route 171)	Advertisement: July 2000 Construction: April 2001
9	7	Grafton Drive/Burts Road – Realign Grafton Drive/Route 17 intersection and reconstruct to approximately 0.2 mile north of Route 17	Advertisement: July 2002 Construction: October 2003
	8	Burts Road – Realign and reconstruct from 0.3 mile south of Route 17 to realigned Grafton Drive/Route 17 intersection NOTE: Project 9 has been divided into three separate projects (7, 8, and 13) in accordance with VDOT requirements.	
10	9	Yorkville Road – Improve curve	Advertisement: July 2002 Construction: July 2003
11	10	Yorktown Road – reconstruct, with shoulders, from Tabb Lane to Big Bethel Road	Advertisement: February 2004 Construction: October 2005
12	11	Seaford Road – Widen shoulders	Advertisement: July 2004 Construction: November 2005
13	12	Allens Mill Road – Drainage improvements and spot safety improvement to improve severe curve.	Advertisement: July 2004 Construction: July 2005
-	13	Burts Road – Reconstruct from 0.3 mile south of Route 17 to Oriana Road	Advertisement: July 2005 Construction: December 2006
14	14	Waller Mill Rail Trail – provide 20% local match for construction of a multi-use path parallel to Airport Road funded by Enhancements Program	Design currently underway
15	15	Cook Road – provide 20% local match for CMAQ funded Class II bikeway between the northern intersection of Surrender Road and Moore House Road	Advertisement: January 2003
16	-	Yorktown Trolley – provide 20% local match for CMAQ funded trolley purchase	Completed

NOTE: Advertisement and construction dates are VDOT ETIMATES only and are subject to change.

PROJECT 1





0620-099-176 M501

LAKESIDE DRIVE

INTERSECTION IMPROVEMENTS

PROJECT 2





0621-099-181 M501

DARE ROAD

LEFT TURN LANE

PROJECT 3




0600-099-168 M502


BIG BETHEL ROAD

INTERSECTION IMPROVEMENTS

PROJECT 4





FORT EUSTIS BOULEVARD EXTENSION



1050-099-180 C501

PROJECT 5





0641-099 C

PENNIMAN ROAD

RECONSTRUCT FROM ALEXANDER LEE
PARKWAY TO FILLMORE DRIVE

PROJECT 6




CARYS CHAPEL ROAD

INTERSECTION IMPROVEMENTS


0782-099-188 C501

PROJECTS 7 & 8





GRAFTON DRIVE/ BURTS ROAD

REALIGN AND RECONSTRUCT



0709-099-C

PROJECT 9





0658-099-C

YORKVILLE ROAD

IMPROVE CURVE

PROJECT 10





0706-099-C

YORKTOWN ROAD

RECONSTRUCT

PROJECT 11





0622-099-C

SEAFORD ROAD

WIDEN SHOULDERS

PROJECT 12





ALLENS MILL ROAD

DRAINAGE IMPROVEMENTS AND SPOT SAFETY

0655-099-C


PROJECT 13



BURTS ROAD


RECONSTRUCT

PROJECT 14





WALLER MILL RAIL TRAIL

20% LOCAL MATCH FOR MULTI-USE PATH



0645-099-177 M501

PROJECT 15



0704-099-182 N501

COOK ROAD

20% LOCAL MATCH FOR BICYCLE LANES